STATE OF CALIFORNIA--BUSINESS, TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES

Office of Structural Materials

Quality Assurance and Source Inspection

Contract # 04-0120F4
Bay Area Branch

690 Walnut Ave.St. 150 Cty: SF/ALA Rte: 80 PM: 13.2/13.9

Vallejo, CA 94592-1133 File#  70.28
(707) 649-5453 ' '

(707) 649-5493

WELDING INSPECTION REPORT

Resident Engineer:Pursell, Gary Report No:  WIR-003385
Address: 333 Burma Road Date Inspected: 04-Aug-2008
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 1000
Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM Departure Time: 1800
Contractor: Japan Steel Works Location: Muroran, Japan
CWI Name: CWI Present: 1 Yesl¥l No
Inspected CWI report: (] Yes No 1 N/A Rod Oven in Use: L] Yes[J No ¥ N/A
Electrode to specification: [] Yes [ No ¥ N/A Weld Procedures Followed: [ Yes[] No ¥ N/A
Qualified Welders: (] Yes [ No ¥ N/A Verified Joint Fit-up: L] Yes[J No ¥ N/A
Approved Drawings: []Yes [ No VI N/A Approved WPS:; [] Yes[] No ¥ N/A
Delayed / Cancelled: Yes[] No [J N/A
Bridge No: 34-0006 Component: Tower,Jacking and Deviation Saddle

Summary of Items Observed:
The following report is based on METS observations at Japan Steel Works (JSW) in Muroran Japan. Current
work: Casting, machining and repair of Saddles.

No welding work on going this day.( JSW Holiday)

reviewed submittals and procedures.

Summary of Conversations:

No specific conversations.

Comments

This report isfor the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or
remedial efforts please contact Venkatesh lyer, (858) 967-6363, who represents the Office of Structural Materials
for your project.

I nspected By: Shin,DJ Quality Assurance Inspector

Reviewed By: Lanz,Joe QA Reviewer

Y} TL-603LWelding Inspection Report
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